

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VIII - East Godavari District - "Road from Bodalanka to Turruwada in Maredumalli Mandal, East Godavari District" - Granting of Extension of Agreement Time upto 31-12-2013 without Penalty - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 598

Dated: 09-04-2013.
Read the following:-

- 1) G.O.Ms.330, PR&RD(Progs.II) Dept,dt. 17.09.2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W3/DEE.III/PMGSY /Ph-VIII/AP VIII0506/EG, dated 22-03-2013

<<>>

O R D E R:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant further Extension of Agreement Time upto 31-12-2013 without penalty in respect of work "Road from Bodalanka to Turruwada in Maredumalli Mandal, East Godavari District" under PMGSY Phase VIII as the delay is not attributed to the Contractor, the delay is due to heavy rains.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer,(PR), East Godavari District.
Copy to:
The PS to Hon'ble Min.(PR&RWS).
Sc/sf.

//FORWARDED BY ORDER//

SECTION OFFICER